BILL NO. S-84-05-34

SPECIAL ORDINANCE NO. S-68-84

AN ORDINANCE approving Change Order No. 1, Shar, Inc. Sanitary Sewer Extension, with T-G Excavating, Inc., in connection with the Board of Public Works of the City of Fort Wayner, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Shar, Inc. Sanitary Sewer Extension, with T-G Excavating, Inc, in connection with the Board of Public Works for:

> Change Order No. 1 for Shar, Inc. is required to cover base stabilization quantities in lieu of dewatering wells. Furter, field conditions required a re-alignment of the main line in order that it be in position for further extensions. This re-alignment caused additional depth and backfill material. As the City of Fort Wayne requested the realignment, the City shall be responsible for financing of same;

involving an increase of Two Thousand Eighty-Eight and 08/100 Dollars ($2,088.08), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Sandra E. Kennedy, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.

DATE: 5-22-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-12-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-68-84 on the 12th day of June, 19 84,

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Bay A. Eisbart
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of June, 19 84, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of June, 19 84, at the hour of 4:00 o'clock P.M.,E.S.T.

[signature]
WIN MOSES, JR., MAYOR

Change Order No. 1

Resolution No. _____

Board Order No. 178-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change This change order is required to cover base stabilization quantities in lieu of dewatering wells. Further, field conditions required a realignment of the main line in order that it be in position for further extensions. This re-alignment caused additional depth and backfill material. As the City of Fort Wayne requested the realignment, the City shall be responsible for the financing of same.

2. Will proposed change alter size of the project: Yes ___ No X

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

Project Engineer

CHANGE ORDER

Change Order No. 1
Project No. N/A
Name of Project: Shar, Inc.

Resolution No. N/A
Board Order # 178-83
Date 3 May 1984

TO: T-G Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
8	316± CY	Base Stabilization	3.30		1,042.80
9	10± Tn	Asphalt	41.00		410.00
10	6± VF	Manhole Stack	106.00		636.00
			Total Decrease		
			Total Increase		2,088.08
		Net (~~Decrease~~)(Increase)	Contract Price		2,088.08

The sum of $ 2,088.08 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$29,349.40
Current Contract Price Adjusted by Previous Change Order	$29,349.40
New Contract Price including this Change Order	$31,766.48

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/a .FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chief Engineer Date 5/10/84

Accepted by: Contractor Date 5/10/84

Approved by: Greg DeLong, President of Shar, Inc. Date 5-9-84.

Approved by: ~~Owner~~ Date
David J. Kiester, Chairman

Betty K. Collins, Member

Frank Heyman, Member

Attested by: Clerk Date

5-16-84

CHANGE ORDER

Change Order No. 1
Project No. N/A
Name of Project: Shar, Inc.

Resolution No. N/A
Board Order # 178-83
Date 3 May 1984

TO: T-G Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
8	316± CY	Base Stabilization	3.30		1,042.80
9	10± Tn	Asphalt	41.00		410.00
10	6± VF	Manhole Stack	106.00		636.00
		Total Decrease			
		Total Increase			2,088.08
		Net (~~Decrease~~)(Increase)	Contract Price		2,088.08

The sum of $ 2,088.08 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$29,349.40
Current Contract Price Adjusted by Previous Change Order	$29,349.40
New Contract Price including this Change Order	$31,766.48

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/a .FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chief Engineer Date 5/10/84

Accepted by: Thomas M. Stockamp Pres. Contractor Date 5/10/84

Approved by: Greg DeLong President of Shar Inc Date 5-9-84.
Greg DeLong, President of Shar, Inc.

Approved by: David J. Kiester ~~Owner~~ Date 5-16-84
David J. Kiester, Chairman

Betty R. Collins, Member

Frank Heyman, Member

Attested by: L. Settimi Rose Mahon Clerk Date 5-16-84

77-40-14
5-16-84

Change Order No. 1

Resolution No. _____

Board Order No. 178-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change This change order is required to cover base stabilization quantities in lieu of dewatering wells. Further, field conditions required a realignment of the main line in order that it be in position for further extensions. This re-alignment caused additional depth and backfill material. As the City of Fort Wayne requested the realignment, the City shall be responsible for the financing of same.

2. Will proposed change alter size of the project: Yes ____ No X

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

C. Thomas Enloe

Project Engineer

BILL NO. S-84-05-34

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, Shar, Inc., Sanitary Sewer Extension, with T-G Excavating, Inc., in connection with the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GiaQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 6-12-84
SANDRA E. KENNEDY, CITY CLERK

6647 Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, Shar, Inc. San. Sewer Ext., T-G Excavating, Contract

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-84-05-34

SYNOPSIS OF ORDINANCE Change Order No. 1 for Shar, Inc. is required to cover base stabilization quantities in lieu of dewatering wells. Further, field conditions required a realignment of the main line in order that it be in position for further extensions. This re-alignment caused additional depth and backfill material. As the City of Fort Wayne requested the realignment, the City shall be responsible for financing of same. T-G Excavating is the contractor.

EFFECT OF PASSAGE Realignment of subject sewer.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $2,088.08 increase

ASSIGNED TO COMMITTEE _____